

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

MPP

|                            |                     |   |                                 |                |
|----------------------------|---------------------|---|---------------------------------|----------------|
| Date: 12.05.28             | Job No.: ENG3106MAY | ADR Yes/No: <input checked="" type="checkbox"/> Y | ADR Date: 12.04.30              | ECN #: 12- 574 |
| Product No.: D350-561-XXX  |                     | Created By: <i>[Signature]</i>                    | Approved By: <i>[Signature]</i> |                |
| Product Name: CARGO MIRROR |                     | Checked By: <i>[Signature]</i>                    |                                 |                |

| Distribution                  | Reqd | Resp | Initial / Date |
|-------------------------------|------|------|----------------|
| Production Manager / Coord.   | Y    | LJMF |                |
| Purchasing Coord.             | N    |      |                |
| Production Engineering Coord. | Y    | DD   |                |
|                               |      | EC   |                |
|                               |      |      |                |

| Distribution               | Reqd | Resp | Initial / Date |
|----------------------------|------|------|----------------|
| DQA / QA Coord.            | N    |      |                |
| QC Coordinator             | N    |      |                |
| Customer Technical Support | N    |      |                |
| Marketing                  | N    |      |                |
| Customer Order Processing  | N    |      |                |

|                    |   |
|--------------------|---|
| Reason for Change: | UPDATED OLD DRAWING TO COMPLY WITH CURRENT ENGINEERING/MANUFACTURING STANDARDS. REF. PAR12-179. |
|--------------------|---|

|                     |                          |
|---------------------|--------------------------|
| Documents Affected: | RELEASE D2012-115 REV. B |
|---------------------|--------------------------|

**PARTS MUST COMPLY**

**PREVIOUS PARTS SATISFACTORY**

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N    |      |       |          |
| 2 | Notify Eurocopter France  | N    |      |       |          |
| 3 |                           |      |      |       |          |

| # | Engineering Actions                      | Reqd | Resp | Notes               | Complete    |
|---|--|------|------|---------------------|-------------|
| 4 | Required Documents/Drawings Under Review | N    |      |                     |             |
| 5 | Update Master Document List (MDL)        | Y    | AP   | MDL D350-561 REV. C | 12.05.28 AP |
| 6 | Update Product Compatibility Matrix      | N    |      |                     |             |
| 7 | Create Eurocopter Form (FEE)             | N    |      |                     |             |
| 8 | Notify TC / FAA of Change                | N    |      |                     |             |
| 9 |  |      |      |                     |             |

| #  | Document Control Actions                                | Reqd | Resp | Notes    | Complete    |
|----|---|------|------|----------|-------------|
| 10 | Move Electronic Files/Design Journal                    | Y    | KJ   |          | 12.05.28 KJ |
| 11 | Update Product Specification Files                      | N    |      |          |             |
| 12 | Update Approved/Preliminary Dwg PDF Files               | Y    | KJ   |          | 12.05.28 KJ |
| 13 | Update Document Record (DR)                             | N    |      |          |             |
| 14 | Update Product Development Summary                      | N    |      |          |             |
| 15 | Update QSI 021 and/or STC Approval List                 | N    |      |          |             |
| 16 | Update Parts / STC Database                             | Y    | KJ   |          | 12.05.28 KJ |
| 17 | Update / Verify ARC Database                            | N    |      |          |             |
| 18 | Create / Update Change Record Form / Item Card Database | N    |      |          |             |
| 19 | Create / Update PPP's                                   | N    |      |          |             |
| 20 | Red Decals required?                                    | N    |      |          |             |
| 21 | Update Document Control Database / Laminated Dwgs       | N    |      |          |             |
| 22 | Update Grey Project / Electronic Binder PDF Files       | Y    | KJ   | WITH ADR | 12.05.28 KJ |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders          | Y    | KJ   |          | 12.05.28 KJ |
| 24 |   |      |      |          |             |

|                       |                 |
|-----------------------|-----------------|
| Description / Action: | N/A<br>12.05.28 |
|-----------------------|-----------------|

ECN Verified & Complete: \_\_\_\_\_

Date: \_\_\_\_\_